CONSTRUCTION STAGING NOTES ALONG STUENKEL RD,
RIDGELAND AVE, AND CENTRAL AVE {CONTINUED)

STAGE 2 (CONTINUED)

STUENKEL ROAD BETWEEN RIDGELAND AVENUE AND CENTRAL AVENUE SHALL REMAIN
CLOSED TO TRAFFIC.

STUENKEL ROAD EAST OF THE STUENKCL/CENTRAL INTERSECTION SHALL BE PARTIALLY
CLOSED. LOCAL ACCESS TRAFFIC SHALL 8f SHIFTED SOQUTH IN 2-10° LANES FOR TWO WAY
TRAFFIC ON EXISTING AND TEMPORARY PAVEMENTS AS SHOWN IN THE PLANS.

TRAFFIC ON RIDGELAND AVENUE ALONG THE NORTH AND SOUTH LEGS OF THE STUENKEL/
RIDGELAND INTERSECTION SHALL BE IN THE FINAL PROPOSED CONFIGURATION WITH
éﬂgﬁ%x}@ggéi?gf@g? THE CLOSURES OF THE SOUTHEBOUND LEFT TURN LANE AND NORTHBOUND
I

STAGE ZA

STAGE 2A CONSTRUCTS THE FOLLOWING: THE SOUTH SIDE OF STUENKEL ROAD EAST OF THE
STUENMKEL /CENTRAL INTERSECTION FROM STA. 160QT0+97 TG THE PROJECT LIMIT; THE CENYER
LANES OF THE NORTH AND SQUTH LEG OF THE STUENKEL/INTERSECTION ALONG CENTRAL AVENUE.

STAGE 2A CONTINUES CONSTRUCTION FROM STAGE 2 OF THE FOLLOWING: THE INSTALLATION OF
INTERCHANGE /RAMP LIGHTING SYSTEM; THE INSTALLATION OF THE STUENKEL RDAD AT 1-57
RAMPS A AND E TRAFFIC SIGNAL SYSTEM: THE INSTALLATION OF THE STUENKEL ROAD AT 1-B7
RAMPS C TRAFFIC SIGNAL SYSTEM; STUENKEL ROAD FROM THE EAST LEG OF THE STUENKEL/
RIDGELAND INTERSECTION 7O THE WEST LEG OF THE STUENKEL/CENTRAL INTERSECTION;
STUENKEL ROAD BOX CULVERT AND HICKORY CREEK RELOCATION AT STA, 16044+27; RAMP A
BOX CULVERT AT STA. 114+88,

TRAFFIC ALONG STUENKEL ROA WEST OF THE STUENKEL /RIDGELAND INTERSECTION SHALL BE
IN THE FiMAL PROPOSES CONFIGURATION.

%gu%gﬁ%&[g@ﬁﬂ BETWEEN RIDGELAND AVENUE AND CENTRAL AVENUE SHALL REMAIN CLOSED
T 0

STUENKEL ROAD EAST OF THE STUENKEL/CENTRAL INTERSECTION SHALL BE PARTIALLY CLOSED.
LOCAL ACCESS TRAFFIC SHALL 8E SHIFTED NORTH IN 2-10° LANES FOR TWQ WAY TRAFFIC ON
NEW AND TEMPORARY PAVEMENTS AS SHOWN IN THE PLANS.

TRAFFIC ON RIDGELAND AVENUE ALONG THE NORTH ANMD SOUTH LEGS OF THE STUENKEL /RIDGELAND
INTERSECTION SHALL BE IN THE FINAL PROPOSED CONFIGURATION WITH THE EXCEPTION OF THE
CLOSURES QF THE SOUTHBOUND LEFT TURN LANE AND NORTHBOUND RIGHT TURN LANE

TRAFFIC ALONG CENTRAL AVENUE NORTH AND SOUTH OF THE STUENKEL/CENTRAL
INTERSECTION SHALL 8E SHIFTED AND SPLIT IN 211" LANES FOR TWD WAY TRAFFIC ONTO
NEW, EXISTING, AND TEMPORARY PAVEMENTS AS SHOWN IN THE PLANS,

STAGE 2B

STAGE 2B CONSTRUCTS THE FOLLOWING: THE DRIVEWAYS, CURB AND GUTTER, AND SIDEWALK
ON THE NORTH SIDE OF STUENKEL ROAD EASY OF THE STUENKEL /CENTRAL INTERSECTION
FROM STA. 16070+97 TO THE PROJECT LIMIT; THE EAST SIDE OF CENTRAL AVENUE INCLUDING
THE RESTORATION OF THE CURB AND GUYTTER REMOVED FOR TEMPORARY PAVEMENT ON

THE NORTH AND SOUTH LEG OF THE STUENKEL/INTERSECTION TO THE PROJECT LIMITS.

STAGE 28 CONTINUES CONSTRUCTION FROM STAGES 2 AND 24 OF THE FOLLOWING: THE
INSTALLATION OF INTERCHANGE/RAMP LIGHTING SYSTEM; THE INSTALLATION OF THE
STUENKEL ROAD AT [-B7 RAMPS A AND £ TRAFFIC SIONAL SYSTEM:; THE INSTALLATIOGN

OF THE STUENKEL ROAD AT 1-57 RAMPS C TRAFFIC SIGNAL SYSTEM: STUENKEL ROAD

FROM THE EAST LEG OF THE STUENKEL/RIDGELAND INTERSECTION TO THE WEST LEG OF THE
STUENKEL /CENTRAL INTERSECTION: STUENKEL ROAD BOX CULYERT AND HICKORY CREEK
RELOCATION AT STA. 16044427; RAMP A BOX CULVERT AT STA. 114468,

TRAFFIC ALONG STUENKEL ROAD WEST OF THE STUENKEL/RIDGELAND INTERSECTION SHALL BE
IN THE FINAL PROPOSED CONFIGURATION,

?g}U%gKE;%IgOAD BEYWEEN RIDGELAND AVENUE AND CENTRAL AVENUE SHALL REMAIN CLOSED
A .

STUENKEL ROAD EAST OF THE STUENKEL /CENTRAL INTERSECTION SHALL BE PARTIALLY CLOSED.
LOCAL ACCESS TRAFFIC SHALL BE SHIFTED SOUTH IN 2-10° LANES FOR TWO WAY TRAFFIC oM
HEW PAVEMENT AS SHOWN IN THE PLANS.

TRAFFIC ON RIDGELAMD AVENUE ALONG THE MORTH AND SOUTH LEGS OF THE STUENKEL/RIDGELAND
INTERSECTION SHALL BE N THE FINAL CONFIGURATION WITH THE EXCEPTION OF THE
CLOSURES OF THE SOUTHBOUND LEFT TURN LANE AND NORTHBOUND RIGHT TURN LANE

TRAFFIC ALONG CENTRAL AVENUE NORTH AND SOUTH OF THE STUENKEL/CENTRAL INTERSECTION
?QA'[F“#EBFE S;gFTED WEST IN 2-11" LANES FOR TWO WAY TRAFFIC ONTO NEW PAVEMENT AS SHOWN
LANS.

UPON COMPLETION OF STAGE 28 PLACE THE REMAINING PROPOSED PAVEMENT MARKINGS
ALONG STUENKEL ROAD, CENTRAL AVENUE, AND INTERCHANGE RAMPS.

CONSTRUCTION STAGING NOTES ALONG I-57

[-57 GENERAL CONSTRUCTION STAGING NOTES

MOT PLANS FOR I-57 ARE BASED ON MAINTAINING TWO (2) LANES OF TRAFFIC IN
EACH DIRECTION THRCUGHOUT THE DURATION OF THE PROJECT, UTILIZING
SHOULDER RECONSTRUCTION AND WIDENING, TEMPORARY PAVEMENT,

SHOULDER MILLING/RESURFACING, AND TEMPORARY PAVEMENT CROSSOVERS

AS SHOWN IN THE PLANS.

CONSTRUCTION STAGING NOTES ALONG I-57 (CONTINUED)

[-57 GENERAL CONSTRUCTION STAGING NOTES (CONTINUED)

NQTE: NORTHROUND AND SOUTHBOUND I-B7 MUST REMAIN ILLUMINATED

WITHIN THE MOT LIMITS DURING CONSTRUCTION. ACDITIONAL INSTRUCTION 1S
PROVIOED ON SHEEY E-5 OF THE EXISTING REMOVAL AND TEMPORARY LIGHTING
PLANS, UNDERPASS LIGHTING SHALL BE COMPLETED OVER THE SB AND NB LANES
OF I-57 DURING STAGE 1 AND STAGE 2.

NOTE: MOT STAGING ALONG I-57 IS INDEPENDENT OF THE MOT ALONG
STUENKEL ROAD, RIDGELAND AVE., AND CENTRAL AVE, WHILE THE OVERALL
STAGING CONCEPT IS THE SAME AND OCCURS WITHIN THE SAME CONSTRUCTION
SEASONS, THE SUBSEQUENT SUB-STAGES WILL OCCUR AT DIFFERENT TIMES AND
HAVE BIFFERENT DURATIONS.

[-57 PRE-STAGE 1A AND 1B

"ROAD CONSTRUCTIGN AHEAD - X MILES”, WORK ZONE PUBLIC INFORMATION,
AND CHANGEABLE MESSAGE SIGNS (AS SHOWN IN THE ADVANCED SIGMING DETAIL)
SHALL BE INSTALLED ALONG NORTHBOUND AND SCUTHBOUND I-57 PRIOR YO

THE START OF PRE~STAGE 1A MEDIAN WORK,

PRIOR TQ THE START OF THE PRE-STAGE 1A CONSTRUCTION, THE CONTRACTOR

SHALL MILL AND RESURFACE A 4 FT STRIP ALONG THE EDGE OF TYHE OQUYSIDE SHOULDER/
EBGE OF PAVEMENT OF BOTH DIRECTIONS IN ORDER TC REMOVE THE EXISTING RUMBLE
STRIPS. THIS WORK SHALL BE PAID FOR AS “SHOULDER RUMBLE STRIP REMOVAL”

PRIOR TG THE START OF THE PRE-STAGE 1A CONSTRUCTION, THE CONTRACTOR SHALL
ADJUST ALL MEDIAN DRAINAGE 70 ACCOMODATE THE SHOULDER WIDENING AND
gEMP?TBEARg PAVEMENTS, THE COST COF WHICH SHALL B8E INCLUDED IN THE APPLICABLE
AY MS.

PRE-STAGE 1A RECONSTRUCTS AND WIDENS THE FOLLOWING: THE INSIDE SHOULDER
ALONG NB AND SB 1-57 AS SHOWN IN THE PLANS,

PRE-STAGE 1A CONSTRUCTS THE FOLLOWING: TEMPCRARY PAVEMENTS REQUIRED FOR
TEMPORARY SHOULDERS, TEMP. BARRIER PLACEMENT, AND TRAFFIC CROSSOVERS AS
SHOWN IN THE PLANS.

TRAFFIC ALONG N8 1-57 SHALL BE NARROWED AND SHIFTLD EAST ONTO THE EXISTING
PAVEMENT AND QUTSIDE SHOULDER IN 2-11" LANES., TRAFFIC ALONG SB 1-57 SHALL BE
NARROWED AND SHIFTED WEST OMTO THE EXISTING PAVEMENT AND OUTSIDE SHOULDER
IN 2-11" LANES, TRAFFIC ALONG NB AND SB I-57 SHALL REMAIN IN THIS TRAFFIC
CONFIGURATION THROUGHOUT PRE-STAGE {4,

UPON COMPLETION OF PRE-STAGE 1A CONSTRUCTION, THE CONTRACTOR SHALL INSTALL
SEEES;}AGE IDTRAFFIC CONTROL SIGNING, STRIPING, AND DEVICES ALONG B80TH DIRECTIONS

PRE-STACE 1B RECONSTRUCTS, WIDENS, MILLS, AND RESURFACES THE FOLLOWING: THE
QUTSIDE SHOULDER ALONG NB [-B7 AS SHOWN IN THE PLANS.

PRE-STAGE 1B CONSTRUCTS THE FOLLOWING: TEMPORARY FAVEMENTS REQUIRED FOR
TEMPORARY SHOULDERS AND TEMP. BARRIER PLACEMENT AS SHOWN IN THE PLANS.

PRE-STAGE 18 RELOCATES THE EXISTING CONVENTIONAL ROADWAY LIGHTING POLES
AS SHOWN IN THE TEMPORARY LIGHTING PLANS.

TRAFFIC ALONG NB I-57 SHALL BE NARROGWED AND SHIFTED WEST ONTC THE EXISTING
PAVEMENT AND NEW INSIDE SHOULDER IN Z-11' LANES. TRAFFIC ALONG SB I-57 SHALL BE
?EESJRNE’?E;D THE EXISTING PRE-CONSTRUCYION TRAFFIC CONFIGUARATION WITH

~12° LANES.

THE CONTRACTOR SHALL UTILIZE THE EXCESS EMBANKMENT LOCATED IN THE SQUTHWEST
QUADRANT OF THE MONEE-MANHATTAN INTERCHANGE FOR THE EMBANKMENT REQUIRED 70
RECONSTRUCT/WIDEN THE MEDIAN SHOULDERS AND NB QUTSIDE SHOULDERS ALONG [-57

AND SHALL BE PAID FOR AS "FURNISHED EXCAVATION, SPECIAL“.

REMOVE CONFLICTING PAVEMENT MARKINGS AND REFLECTOR LENSES AND INSTALL

REMAINING TRAFFIC CONTROL SIGNING AND TRAFFIC CONTROL DEVICES AS REQUIRED FOR
STAGE IALONG BOTH DIRECTIONS OF 1-57 FOR THE SOUTHBOUND LANE CROSSOVER TO THE
NORTHBOUND LANES ACCORDING TO HWY STANDARDS 701400 AND AS DEPICTED IN THE PLANS,

[-57 STAGE 1

STAGE § CONTRUCTS THE FOLLOWING ALONG [-57: RAMP A EXIT TERMINAL FROM

STA, 99+85 TO STA. 106+59; I-57 RAMP [ ENTRANCE TERMINAL FROM STA, 818+62

TO STA, 8533+76; EXISTING SHOULDER RECONSTRUCTION BETWEEN THE RAMP A

£XIT TERMINAL AND THE RAMP £ ENTRANCE TERMINAL; THE RELOCATION, REMOVAL
AND/OR INSTALLATION OF THE SOUTHBOUND 1-57 CONVENTIONAL ROADWAY LIGHTING
SYSTEM INCLUDING THE INSTALLATION OF A NEW LIGHTING CONTROLLER “A" (NOTE:

THE [-57 LICGHTING SYSTEM SHALL REMAIN OPERATIONAL DURING THIS STAGE AND
THROUGHOUT THE COURSE OF THIS PROJECT AS DEPICTED IN THE TEMPORARY LIGHTING
PLANS): PIPE CULVERTS UNDER SOUTHBOUND [-57 AT APPROX. STA. 1450424: BOX CULVERT
UNDER SOUTHBOUND 1-57 AT APPROX. STA, 1463+437; PAVEMENT PATCHING OPERATIONS IN
THE AREA OF THE TWQ CULVERTS ALONG SB 1-57; TEMPORARY PAVEMENT REQUIRED FOR
STAGE 2 CONSTRUCTION,

TRAFFIC ALONG SQUTHBOUND [-87 SHALL BE REDUCED TO 2-11" LANES. THE S8
LANES SHALL BE SHIFTED QVER ONTOQ THE NORTHBOUND [-57 INSIDE RE-
CONSTRUCTED SHOULDER/ EXISTING PAVEMENT. NORTHBOUND 1-57 TRAFFI(
SHALL BE REDUCED TO 2-11 LANES AND SHIFTED EAST ONTO THE NORTHBOUND
[-87 RECONSTRUCTED SHOULDER/EXISTING PAVEMENT,

SOUTHBOUND I-57 UNDER SRIDGE LIGHTING WORK SHALL BE CONE IN STAGE 1.

THE CONTRACTOR SHALL UTILIZE THE REMAINING BALANCE OF EMBANKMENT LOCATED IN
THE SOUTHWEST QUADRANT OF THE MONEE-MANHATTAN INTERCHANGE FOR THE EMBANKMENT
ggggiﬁg FOR STAGE | CONSTRUCTION AND SHALL BE PAID FOR AS “FURNISHED EXCAVATION,

CONSTRUCTION STAGING NOTES ALONG 1-57 (CONTINUED)

[-57 STAGE 1 (CONTINUED)

UPON COMPLETION OF STAGE | CONSTRUCTION ALQNG 1-57, THE CONTRACTOR SHALL
ENSURE THAT THE ROADWAY LIGHTING ALONG NORTHBOUND AND SOUTHBOUND
[-87 1S FULLY OPERATIONAL.

UPON COMPLETION GF STAGE | CONSTRUCTION ALONG 1-57, THE CONTRACTOR SHALL
ENSURE THAT ADEQUATE ORAINAGE IS MAINTAINED ALONG HICKORY LREEK .

UPON COMPLETION OF STAGE | CONSTRUCTION AND PRIOR TO WINTER STAGE,
THE CONTRACTOR SHALL RESTORE THE SOUTHWEST QUADRANT OF THE MONEE-
MANHATTAN INTERCHANGE,

[-57 PRE-STAGE WINTER

ALONG [-57, RELQCATE TEMPORARY CONCRETE BARRIER WALL AS SHOWN IN THE
PLAN ENSURING THAT THE TERMINALS OF RAMP A AND £ AND THE TEMPORARY
CROSSOVERS ARE CLOSED OFF 7O TRAFFIC.

USING EPDXY PAVEMENT MARKINGS, RESTRIPE NORTHBOUND AND SOUTHBOUND
I-67 YO TS EXISTING NORMAL TRAFFIC CONFIGURATION. REINSTALL REFLECTIVE
LENSES OM RAISED MARKERS,

I-57 WINTER STAGE
PERMANENT LANE OR SHOULBER CLOSURES ALQONG 1-57 SHALL NOT BE PERMITTED.

TEMPORARY LANE OR SHOULDER CLOSURES ALONG I-57 SHALL OMLY BE ALLOWED
AS APPROVED BY THE ENGINEER.

I-57 PRE-STAGE 2

“ROAD CONSTRUCTION AMEAD - X MILES”, WORK ZONE PUBLIC INFORMATION,
AND CHANGEABLE MESSAGE SIGNS (SICGNS 1, 2, AND 3 FROM HWY STOD. 701400
SHALL BE INSTALLED ALONG NORTHBOUND AND SOUTHBOUND 1-57 PRICR TO
THE START OF STAGE 2 WORK.

REMOVE CONFLICTING PAVEMENT MARKINGS AND REFLECTOR LENSES AND
INGTALL TRAFFIC CONTROL SIGNING, STRIPING AND RELQCATE TRAFFIC CONTROL
DEVICES ALONG BOTH DIRECTIONS OF [-57 FOR THE NORTHBOUND TRAFFIC
CROSSOVER TO SOUTHBOUND LANES AS DEPICTED IN THE PLANS.

[-57 STAGE 2

STAGE 2 CONSTRUCTS THE FOLLOWING: I-57 RAMP C EXIT TERMINAL FROM STA. 299485 TD
STA. 306+59; I-57 RAMP D ENTRANCE TERMINAL FROM STA. 425+58 TO STA. 44i+14: 1-57
RAMP 8 ENTRANCE TERMINAL FROM STA, 230+55 TO STA. 245+1%; THE RELOCATION,
REMOVAL AMND/OR INSTALLATION OF THE NORTHBOUND I-57 CONVENTIONAL ROADWAY
LIGHTING SYSTEM (NOTE: THE 1-57 LIGHTING SYSTEM SHALL REMAIN OPERATIONAL DURING
THIS STAGE AND THROUGHOUT THE COURSE OF THIS PROJECT AS DEPICTED IN THE
TEMPORARY LIGHTING PLANSI

STAGE 2 CONTINUES THE CONSTRUCTION FROM STAGES 1, 1A, AND WINTER OF THE
FOLLOWING: I-57 PIPE CULVERTS UNDER NORTHTHBOUND 1-37 AT APPROX. STA. 1450+24;
[-57 BOX CULVERT UNDER NORTHBOUND i-57, RAMP D, AND RAMP 8 AT STA, 1463437
PAVEMENT PATCHING OPERATIONS IN THE AREA OF THE TWO CULVERTS ALONG NB 1-57.

TRAFFIC ALONG NORTHBOUND 1-57 SHALL BE REDUCEDR TQ Z-11" LANES, THE NB LANES
SHALL BE SHIFTED OVER ONTO THE SOUTHBOUND [-57 INSIDE RECONSTRUCTED SHOULDER/
EXISTING PAVEMENT, SOQUTHBOUND [-57 TRAFFIC SHALL BE REDUCED TG 2-117 LANES AND
g}:ilz.;AEEDNTWEST ONTQ THE SOUTHBOUND 1-57 RECONSTRUCTED SHOULDER/EXISTING

MORTHBOUND 1-57 UNDER BRIDGE LIGHTING WORK SHALL BE DONE IN STAGE 2.

STAGE 2 REMQVES THE TEMPORARY PAVEMENT IN THE MEDIAN AND EMERGENCY
TURNARQUND AND RESTORES/RECGRADES THE AREA.

STAGE 2 REINSTALLS THE HIGH TENSION CABLE BARRIER ALONG THE [-57 MEDIAN,

UPGN COMPLETION OF STAGE 2 CONSTRUCTION: REMOVE TEMPORARY CONCRETE BARRIER
WALL, REINSTALL REFLECTIVE LENSES ON RAISED MARKERS AND PERMANENTLY RESTRIPE
1-567 USING PREFORMED PLASTIC PAVEMENT MARKINGS TQ ITS FINAL CONFIGURATION (NOTE:
THIS MAY BE STAGED IN SUCH A WAY TO ACCOMCDAYE THE MEDIAN RESTORATION WORK).
IF THIS OCCURS PRIOR TO COPENING THE INTERCHANGE TQ TRAFFIC, CLOSE OFF RAMP
TERMINALS UTILIZING DRUMS IN ACCORDANCE WITH IDOT DISTRICT | STANDARD TC-08,
THIS SHALL NOT BE PAID FOR SEPARATELY, BUT SHALL BE INCLUDED IN THE COST OF
“TRAFFIC CONTROL AND PROTECTION (EXPRES3WAYS)”,

ONCE [-57 TRAFFIC HAS BEEN MOVED TO 1TS PERMANENT CONFIGURATION, THE CONTRACTOR
SHALL REMOVE AND RESTORE THE TEMPORARY PAVEMENT AREA ALONG $8 [-57 AT THE WEST
ABUTMENT OF THE STUENKEL ROAD BRIDGE.
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